
Mr I & Mrs S Paterson

21 Rosebank 

Holyport Road

London

SW6 6LG



13th June 2003

Dear Mr & Mrs Paterson,

Re :- Cancelled Installation for Order No F16330

Further to our site visit dated 10th June 2003, please find attached our variation order to the value of £120.00 including Vat.

As agreed in your letter dated 23rd May 2003 to John McArthur the installation date for the basement carpet was confirmed as 10th June 2003, unfortunately on our arrival the site was not ready for installation and therefore the above charge has been made to cover loss of earnings for the carpet fitter.

As agreed with Mrs Paterson on 12th June 2003 we have re-arranged the basement carpet to be installed on 16th June 2003 and then the remaining areas to be installed on the 27th June 2003 or sooner if a slot becomes available in our fitting diary.

Yours sincerely

Colin Symonds


