
	Mr & Mrs Barre

	Torr House

	Yealmpton

	Plymouth

	PL8 2HR

	


11th March 2009
Dear Mr & Mrs Barre,

Regretfully we have received notification from our supplier advising us of a delay in the production of the Fine Cord, colour Mushroom, carpet that you have ordered; therefore we will be unable to install the carpets on 23rd March as previously scheduled.

The revised dispatch date is estimated to be 26th/27th March with expected delivery to our Warehouse during the week commencing 30th March; therefore we would be grateful if you could contact the showroom to re-book a convenient date for fitting in the week commencing 6th April.

Please accept our sincere apologies for this delay which is beyond our control.
Yours sincerely

Nigel Symonds


