Notes for Hearing Mr Carpet Ltd Vs Mr Yeap
Statement Notes (Mr Yeap)

1. [Statement 5] - Stage payments were requested as the job was not going to be complete in one or two site visits and we new we would have some delays following builders.

2. [Statement 6] – If the payment is not due according to Mr Yeap is he saying he is not ready or is he saying we failed to perform?

3. [Statement 8] – Flat 16 has own separate entrance on ground floor so how will installing carpets interfere with other tenants. We were able to accommodate fitting with all other flats.

4. [Statement 9] – No contact made by telephone or any other means. If we have not arranged a “suitable” time what arrangements were requested or made?
5. [Statement 10] – No mention in March letter (doc 6) about our non performance and no request for date was made either. Only a refusal to pay until work complete.

6. [Statement 12] – Claiming rent from 1st July 2003 to 22nd November 2004. Letter dated 27th June (doc 92 & 93) mentions IF dispute after fitting flat 16 then review of uplift also payment of cheque (doc 84) dated 5th July 03 was sent AFTER the flat was claimed to be ready for rental. No mention of non performance with cheque. 

General Notes

1. Final page of estimate (doc 1 & 2) shows payment schedule but also refers to terms and conditions on reverse of estimate.

2. Mr Yeap makes reference to calling in to shop (doc 3).
3. Notes on statement ref squeaks (doc 76).

Nigel Notes

1. Read documents 85,86,87 & 88.

2. Witness Statement Nigel 94 & 95,96,97 & 98 other witness statements.

3. Builders number on doc 93.
Time Line
Estimate Date
30th January 2003


Order Date
6th February 2003
Flats 15,14,13,12 & 11 completed by
21st February 2003
Flats 10,9,8,6 & 5 completed by
28th March 2003
Flats 4,3,2 & 1 completed by
29th April 2003
Flat 7 & common parts completed by
10th May 2003
Invoice date
31st May 2003
Thomas Higgins LBA
16th March 2004
Summons request issued
14th June 2004 (details of costs on form)
