Instructions for Halebourne Developments R16214
Tuesday 29th May - Alan cut carpets for binding

Carpets booked out for cutting down for binding

6 cuts booked out but only 5 to be cut down for binding.

Alan to mark edges of all pieces as per plan marked in yellow for stair runners a total of 10 Pieces to be sent for binding.
Tuesday 29th May – John book in split deliveries 
6 cuts of carpet to be booked in as split deliveries

Wednesday 30th May – BH carpets to collect binding
BH carpets to collect 10 pieces of carpet for binding and 50m roll of brown faux leather tape.

BH to return binding by Wednesday 6th June 

Wednesday 6th June – Alan to start fitting carpets on site.

Alan to take materials as required for fitting over next 3 days.

