

R18092 – Sheridan Construction

Important Read these instructions BEFORE LEAVING WAREHOUSE and going to site

Plots 1, 2, 3 & 4 Garden Hill, Westcott Dorking

Alan is fitting Plots 1 & 3 - Monday 4th March

Billy is fitting Plots 2 & 4 - Monday 11th & 1st 2 slots 12th to complete

I have planned these houses very tight to meet a budget so waste from one plot is being used in another.

Alan

When you are cutting up for stage 1 please cut all the carpets and label them what they are and put the plot number on them.

DO NOT TAKE ANY CARPETS FOR PLOTS 2 & 4 TO SITE ON THE 4TH AS THEY COULD GO MISSING

Billy

Make sure you take the carpets left at the warehouse by Alan to site for your plots

When cutting carpets at warehouse mark the plot number and item - leave at warehouse with Charlie.

On completion please blade carpets and leave tidy.

DG