

## S31217 Foong works schedule

NOTE: Roy has keys. Collected from Sheen Friday 25<sup>th</sup> Sept and returning keys to Sheen upon

Monday 28<sup>th</sup> Sept: Roy and Tom to deliver ALL goods relating to LVT to site and apply skirting sealer to ALL bedrooms as agreed

Tuesday 29<sup>th</sup> Sept: Roy and Tom Continuing LVT

Wednesday 30<sup>th</sup> Sept: Alan Fitting ALL Carpets

Wednesday 30<sup>th</sup> Sept: Roy and Tom Continuing LVT

Thursday 1<sup>st</sup> Oct: Roy and Tom Continuing LVT

Friday 2<sup>nd</sup> Oct: Roy and Tom Continuing LVT

Saturday 3<sup>rd</sup> Oct: Finishing LVT job

LVT

CARPETS