Windsor Homes – Harestone Hill, Caterham. Notes while DG away
In my absence Richard Clough is monitoring this job so any problems please speak to Richard.

Contacts

Paul Gurney (Site Foreman) 07920 – 231319

Sharon Pink (Windsor Homes office) 01344 – 304040

Schedule of work


Wednesday 11th August - Flats 9 & 10

Flat 9 – Cuts of Belize – R15840
5.85 x 4m

3.85 x 4m

Lounge filler to be cut from 5.50m x 4m balance to be left at warehouse for flat 7 on 16th August.

Hall to be cut from 5.80 x 4m balance to be left at warehouse for flat 8 on 16th August.

Flat 10 - Cuts of Belize – R15841
6.00 x 4m

4.60 x 4m

Hall to be cut from 7.15 x 4m balance to be left at warehouse for flat 8 on 16th August.

Monday 16th August – Flats 7 & 8

Flat 7 - Cuts of Belize – R15838
5.90x 4m

7.25 x 4m
3.10 x 4m

5.50 x 4m cut on 11th and balance left in warehouse
Flat 8 - Cuts of Belize –R15839
5.45 x 4m

2.80 x 4m

7.15 x 4m cut on 11th and balance left in warehouse
5.80 x 4m cut on 11th and balance left in warehouse

Tuesday 17th & Wednesday 18th August – Communal staircase

Entrance matting – Hippo Anthracite - R15823
This mat was allocated with flat 2 and part fitted balance is in door bar room.
Communal Stairs – Cuts of Venice from 27m Roll - R15798
Roll Breakdown
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6.70
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