R16636 Mr & Mrs Warren
Schedule

Weds 12th November

On arrival please fit tile edges to 5 bathrooms as early as possible so customers carpenter can cut any doors if required.

Customers carpenter to remove dressing room door for ease of fitting.
Prepare all areas but particularly the master bedroom, 1st floor landing & top floor bedrooms.

Thurs 13th November


All large areas to be laid out and fitted while Billy and Dan on site

Friday 14th November 


Fit areas not completed Thursday and runners to 1st flight.

General Notes

· Foamalux underlay to stair Runner

· 10mm PU foam to all other areas

· Fit shims 9mm or 12mm to bathroom doors and pack if required with hardboard to make bars level
